
GS000855 0 0 11
SOFTWARE FREEZE FOR SM3

09MAR00

GS15B005 0 0
486 BLD 0 COMPLETE

15MAY97A

GS15B010 0 0
486 BLD 1 COMPLETE

30SEP97A

GS15B015 0 0
486 BLD 2 COMPLETE

28FEB98A

GS15B020 0 0 0
486 BLD 3 COMPLETE

31JUL98

GS22A030 0 0 194
SM3 LAUNCH READY

24MAR00

VIA00100 0 0
486 CDR

08OCT96A

VIA00160 403 403 11
END-TO-END & CONFIDENCE 
TEST w/flt hw & eng mod

03AUG98 09MAR00

VIA00170 0 0
CCS CDR

21AUG96A

VIA00180 0 0
CCS R 1

03FEB97A

VIA00200 0 0
CCS R 2.1

21MAR97A

VIA00210 0 0
CCS R 2.1A

15JUN97A

VIA00220 0 0
CCS R 2.2

15SEP97A

VIA00230 0 0
CCS R 2.3

16FEB98A

VIA00235 0 0 0
CCS R 2.3A

05JUN98

VVV42A0005 0 0
OPUS/PACOR OPRN (GS V1)

15FEB96A

VVV42A0010 0 0
P&S OPRN @ STSci (GS V2)

15JUN96A

VVV42A0015 0 0
SHADOW OPRN with CCS (SM2)

15FEB97A

VVV42A0020 0 0 0
START SMGT

15SEP98

VVV42A0030 0 0 0
START SIMS

15DEC98

VVV42B0030 0 0 340
BUILD 4

16NOV98

VVV42B0035 0 0 270
FLIGHT V 1.0

01MAR99

VVV42C0040 219 219 0
RELEASE 3.1, 3.2, 3.3

02NOV98 15SEP99

VVV42C0045 379 379 0
RELEASE 4.1, 4.2, 4.3, 4.4, 4.5, 
4.6

15DEC98 15JUN00

VVV42C0050 0 0 0
FINAL SPACECRAFT 
INTEGRATION

15AUG00

VVV42D0010 0 0
SSR

07MAR97A

VVV42D0015 0 0
CCS R2 SUPPORT

15NOV97A

VVV42D0020 0 0 193
TDRS

29JAN99

VVV42D0025 0 0 0
INTEGRATED P&S

02NOV99

VVV42D0030 0 0 0
SMOV SUPP/FINAL S/C 
INTEGRATION

15AUG00

VVV42E0010 0 0
SM2 SI IN PIPE

15SEP96A

VVV42E0015 0 0
ASTROMETRY in PIPE

15DEC97A

VVV42E0020 0 0 0
SM3 SUPPORT

02NOV99

VVV42E0025 0 0 0
SMOV SUPPORT

15AUG00

VIA00460 262 0
PHASE 1/1A (400) CONVERS. & 
RECERT. (NORMAL OPS)

15MAR97A 30MAR98A

VIA00470 199 12 0
PSTOL PHASE 2 (650) 
RECERTIFICATION

01AUG97A 15MAY98

VIA00480 128 66 83
PSTOL PHASE 3 (400) 
RECERTIFICATION

02FEB98A 03AUG98

VVV42F0005 0 0
TOOL DEVELOPMENT

15MAY97A

PROGRAM MILESTONES

486 DEVELOPMENT

CCS DEVELOPMENT

P&S DEVELOPMENT

SDP DEVELOPMENT

PSTOL RE-CERTIFICATION

Project Start 03JUN96

Project Finish 15AUG00

Data Date 30APR98

Run Date 18MAY98
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